

RESOLUTION NO. 30595

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 2 (FINAL), FOR HAREN CONSTRUCTION CO. INC., OF ETOWAH, TN, RELATIVE TO CONTRACT NO. W-15-009-201, MBWWTP CONTROL ROOM UPGRADES, FOR AN INCREASED AMOUNT OF NINETY-SEVEN THOUSAND FOUR HUNDRED THIRTY-SEVEN AND 31/100 DOLLARS (\$97,437.31), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF TWO THOUSAND FIVE HUNDRED SIXTY-TWO AND 69/100 DOLLARS (\$2,562.69), FOR A REVISED CONTRACT AMOUNT OF ONE MILLION EIGHT HUNDRED SEVENTY-SEVEN THOUSAND SIX HUNDRED EIGHTY-THREE AND 06/100 DOLLARS (\$1,877,683.06).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 2 (Final), for Haren Construction Co. Inc., of Etowah, TN, relative to Contract No. W-15-009-201, MBWWTP Control Room Upgrades, for an increased amount of \$97,437.31, to release the remaining contingency amount of \$2,562.69, for a revised contract amount of \$1,877,683.06.

ADOPTED: January 5, 2021

/mem