

RESOLUTION NO. 30798

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 2 (FINAL) FOR P&C CONSTRUCTION, INC. OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. R-18-004-201, THE SCRAMBLE INTERACTIVE STREETScape ON 1<sup>ST</sup> STREET, FOR AN INCREASED AMOUNT OF FORTY-ONE THOUSAND TWO HUNDRED TWELVE AND 35/100 DOLLARS (\$41,212.35), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF FIFTY-SEVEN THOUSAND EIGHT HUNDRED TWENTY-SEVEN AND 65/100 DOLLARS (\$57,827.65), FOR A REVISED CONTRACT AMOUNT OF ONE MILLION THIRTY-ONE THOUSAND SIX HUNDRED TEN AND 90/100 DOLLARS (\$1,031,610.90).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 2 (Final) for P&C Construction, Inc. of Chattanooga, TN, relative to Contract No. R-18-004-201, The Scramble Interactive Streetscape on 1<sup>st</sup> Street, for an increased amount of \$41,212.35, to release the remaining contingency amount of \$57,827.65, for a revised contract amount of \$1,031,610.90.

ADOPTED: June 15, 2021

/mem