

RESOLUTION NO. 32891

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO AUTHORIZE CHANGE ORDER NO. 4 FOR CONSTRUCTION ADMINISTRATION SERVICES PROVIDED BY VOLKERT & ASSOCIATES, INC. FOR CONTRACT NO. E-13-002-103, WALNUT STREET BRIDGE REPAIR AND REHABILITATION, TDOT PIN#128099.00, FOR AN INCREASE OF \$1,470,586.12 DUE TO UNFORESEEN CHANGES FOR ADDITIONAL STRUCTURAL STEEL INSPECTION FOR ROUTINE AND NSTM INSPECTIONS; DEVELOPMENT OF ADDITIONAL REPAIR DETAILS FOR STRENGTHENING FLOOR BEAMS AND UPPER CHORD MEMBERS; ROUTINE INSPECTION OF UNDERWATER PIERS; AND TESTING OF CABLE TENSION, PINS, AND MATERIAL HARDNESS IN CONJUNCTION WITH CONSTRUCTION ADMINISTRATION SERVICES, FOR A TOTAL PROJECT COST OF TWO MILLION EIGHT HUNDRED TWO THOUSAND SEVENTY-ONE AND 37/100 DOLLARS (\$2,802,071.37).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the Administrator for the Department of Public Works to authorize Change Order No. 4 for construction administration services provided by Volkert & Associates, Inc. for Contract No. E-13-002-103, Walnut Street Bridge Repair and Rehabilitation, TDOT PIN#128099.00, for an increase of \$1,470,586.12 due to unforeseen changes for additional structural steel inspection for routine and NSTM inspections; development of additional repair details for strengthening floor beams and upper chord members; routine inspection of underwater piers; and testing of cable tension, pins, and material hardness in conjunction with construction administration services, for a total project cost of \$2,802,071.37.

ADOPTED: May 19, 2026

/mem