

RESOLUTION NO. 30769

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 2 (FINAL) FOR BARGE WAGGONER SUMNER & CANNON, INC. D/B/A BARGE DESIGN SOLUTIONS, INC. RELATIVE TO CONTRACT NO. W-09-006-102, SOUTH CHICKAMAUGA CREEK PUMP STATION RELIABILITY IMPROVEMENTS PHASE 2 AND SPRING CREEK PUMP STATION IMPROVEMENTS, A CONSENT DECREE PROJECT, FOR THE DECREASED AMOUNT OF THIRTY-THREE AND 16/100 DOLLARS (\$33.16), FOR A REVISED CONTRACT AMOUNT OF SIX HUNDRED THIRTEEN THOUSAND FIVE AND 34/100 DOLLARS (\$613,005.34).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 2 (Final) for Barge Waggoner Sumner & Cannon, Inc. d/b/a Barge Design Solutions, Inc. relative to Contract No. W-09-006-102, South Chickamauga Creek Pump Station Reliability Improvements Phase 2 and Spring Creek Pump Station Improvements, a Consent Decree Project, for the decreased amount of \$33.16, for a revised contract amount of \$613,005.34.

ADOPTED: May 18, 2021

/mem