

RESOLUTION NO. 31056

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 WITH THE TENNESSEE DEPARTMENT OF TRANSPORTATION (TDOT) FOR CONTRACT NO. T-15-032-101, SOUTH CHICKAMAUGA GREENWAY-YOUNGSTOWN, TO DRILL AN UNEXPECTED AMOUNT OF ROCK WHICH REQUIRES EXTENDING CONSTRUCTION ENGINEERING AND INSPECTION (CEI) BY ARCADIS U.S., INC., FOR AN INCREASE OF ONE HUNDRED EIGHTY-SEVEN THOUSAND TWO HUNDRED FIFTY-FOUR AND 65/100 DOLLARS (\$187,254.65), FOR A REVISED CONTRACT TOTAL AMOUNT OF TWO HUNDRED FORTY-TWO THOUSAND THREE HUNDRED FIFTY AND 83/100 DOLLARS (\$242,350.83).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, that it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1 with the Tennessee Department of Transportation (TDOT) for Contract No. T-15-032-101, South Chickamauga Greenway-Youngstown, to drill an unexpected amount of rock which requires extending Construction Engineering and Inspection (CEI) by Arcadis U.S., Inc., for an increase of \$187,254.65, for a revised contract total amount of \$242,350.83.

ADOPTED: March 15, 2022

/mem