

RESOLUTION NO. 31072

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 3 (FINAL) FOR HDR ENGINEERING, INC., CONTRACT NO. W-16-017-101, MBWWTP SOLIDS PROCESS OPTIMIZATION IMPLEMENTATION – PHASE 2 THICKENER UPGRADES, A CONSENT DECREE PROJECT, FOR FINAL RECONCILIATION OF TASKS, FOR A DECREASE OF FOUR THOUSAND FIVE HUNDRED FIFTEEN AND 36/100 DOLLARS (\$4,515.36), FOR A REVISED CONTRACT TOTAL OF EIGHT HUNDRED SEVEN THOUSAND TWO HUNDRED FIFTY-THREE AND 64/100 DOLLARS (\$807,253.64).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 3 (Final) for HDR Engineering, Inc., Contract No. W-16-017-101, MBWWTP Solids Process Optimization Implementation – Phase 2 Thickener Upgrades, a Consent Decree Project, for final reconciliation of tasks, for a decrease of \$4,515.36, for a revised contract total of \$807,253.64.

ADOPTED: April 12, 2022

/mem