

RESOLUTION NO. 31502

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 2 (FINAL), WITH TRICON, INC., OF CLEVELAND, TN, FOR CONTRACT NO. Y-17-005-201, EAST LAKE YFD CENTER RENOVATIONS, TO INCREASE THE CONTRACT BY FOUR HUNDRED FIFTY THOUSAND THREE HUNDRED EIGHTEEN AND 59/100 DOLLARS (\$450,318.59) DUE TO PARKING LOT SUBGRADE REMEDIATION, ADDITION OF 37TH STREET PARTIAL SIDEWALK RECONSTRUCTION, ADDITION OF SIDEWALK RAILING, AND OTHER CONSTRUCTION CHANGES, FOR A REVISED CONTRACT AMOUNT OF FOUR MILLION FIVE HUNDRED FORTY-THREE THOUSAND EIGHT HUNDRED NINETY-ONE AND 24/100 DOLLARS (\$4,543,891.24).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 2 (Final), with Tricon, Inc., of Cleveland, TN, for Contract No. Y-17-005-201, East Lake YFD Center Renovations, to increase the contract by \$450,318.59 due to parking lot subgrade remediation, addition of 37th Street partial sidewalk reconstruction, addition of sidewalk railing, and other construction changes, for a revised contract amount of \$4,543,891.24.

ADOPTED: February 21, 2023

/mem