

RESOLUTION NO. 32223

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF WASTEWATER TO APPROVE CHANGE ORDER NO. 4 WITH CDM SMITH, INC. FOR CONTRACT NO. W-12-026-102, DUPONT PUMP STATION AND BASIN IMPROVEMENTS – PHASE 2, TO EXTEND PROJECT REPRESENTATION AND CONSTRUCTION ADMINISTRATIVE SERVICES DUE TO CONTINUED CONTRACTOR DELAYS, FOR AN INCREASE OF THIRTY-SEVEN THOUSAND EIGHT HUNDRED NINETY-THREE DOLLARS (\$37,893.00), RESULTING IN A REVISED CONTRACT AMOUNT OF THREE MILLION ONE HUNDRED NINETY-ONE THOUSAND TWENTY-FIVE AND 58/100 DOLLARS (\$3,191,025.58).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the Administrator for the Department of Wastewater to approve Change Order No. 4 with CDM Smith, Inc. for Contract No. W-12-026-102, Dupont Pump Station and Basin Improvements – Phase 2, to extend project representation and construction administrative services due to continued contractor delays, for an increase of \$37,893.00, resulting in a revised contract amount of \$3,191,025.58.

ADOPTED: September 10, 2024

/mem