

RESOLUTION NO. 32596

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE WASTEWATER DEPARTMENT TO APPROVE CHANGE ORDER NO. 4 WITH REEVES YOUNG, LLC, OF SUGAR HILL, GA, FOR CONTRACT NOS. W-17-023-201 AND W-18-008-201, MBWWTP IMPROVEMENTS – SCHEDULES A AND B, FOR INCORPORATING CRF NOS. 17, 18, 19, 20, AND 21 FOR MATERIAL TESTING, CONCRETE COATINGS, BYPASS PIPING, RE-ROUTING OF WIRING, AND REVISIONS TO THE EIGHTY-FOUR (84”) INCH PIPE ALIGNMENT, FOR AN INCREASE OF ONE MILLION FOUR HUNDRED EIGHTY-SIX THOUSAND SIX HUNDRED TWENTY-TWO AND 69/100 DOLLARS (\$1,486,622.69), FOR A REVISED CONTRACT AMOUNT OF TWELVE MILLION FOUR HUNDRED TWENTY-SIX THOUSAND TWO HUNDRED NINE AND 90/100 DOLLARS (\$12,426,209.90), WITH A CONTINGENCY IN THE AMOUNT OF FOUR HUNDRED THIRTEEN THOUSAND FOUR HUNDRED FIFTY DOLLARS (\$413,450.00), FOR A TOTAL AMOUNT OF TWELVE MILLION EIGHT HUNDRED THIRTY-NINE THOUSAND SIX HUNDRED FIFTY-NINE AND 90/100 DOLLARS (\$12,839,659.90).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the Administrator for the Wastewater Department to approve Change Order No. 4 with Reeves Young, LLC, of Sugar Hill, GA, for Contract Nos. W-17-023-201 and W-18-008-201, MBWWTP Improvements – Schedules A and B, for incorporating CRF Nos. 17, 18, 19, 20, and 21 for material testing, concrete coatings, bypass piping, re-routing of wiring, and revisions to the eighty-four (84”) inch pipe alignment, for an increase of \$1,486,622.69, for a revised contract amount of \$12,426,209.90, with a contingency in the amount of \$413,450.00, for a total amount of \$12,839,659.90.

ADOPTED: July 29, 2025

/mem