

RESOLUTION NO. 32892

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 FOR CONTRACT NO. T-21-010-201, ALTON PARK CONNECTOR PHASE 1, WITH KANE INDUSTRIES, LLC, TO INCREASE THE CONTRACT BY SIX HUNDRED FIFTY THOUSAND DOLLARS (\$650,000.00) DUE TO LARGER QUANTITIES OF FOUNDRY SAND DISCOVERED DURING THE CONSTRUCTION AND THE ASSOCIATED LANDFILL DISPOSAL FEES, FOR A REVISED CONTRACT AMOUNT OF TWO MILLION FOUR HUNDRED THIRTY-NINE THOUSAND NINE HUNDRED NINETY-FIVE AND 56/100 DOLLARS (\$2,439,995.56).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1 for Contract No. T-21-010-201, Alton Park Connector Phase 1, with Kane Industries, LLC, to increase the contract by \$650,000.00 due to larger quantities of foundry sand discovered during the construction and the associated landfill disposal fees, for a revised contract amount of \$2,439,995.56.

ADOPTED: May 19, 2026

/mem