

RESOLUTION NO. 30537

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 FOR P&C CONSTRUCTION, INC. RELATIVE TO CONTRACT NO. D-17-019-101, PATTEN PARKWAY PEDESTRIAN PLAZA, FOR AN INCREASED AMOUNT OF THREE HUNDRED FORTY-EIGHT THOUSAND DOLLARS (\$348,000.00), FOR A REVISED CONTRACT AMOUNT OF FOUR MILLION SIX HUNDRED FIFTY-THREE THOUSAND FIFTY-SEVEN AND 24/100 DOLLARS (\$4,653,057.24), WITH A CONTINGENCY AMOUNT OF NINETY-THREE THOUSAND DOLLARS (\$93,000.00), FOR A TOTAL AMOUNT OF FOUR MILLION SEVEN HUNDRED FORTY-SIX THOUSAND FIFTY-SEVEN AND 24/100 DOLLARS (\$4,746,057.24).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, that it is hereby authorizing the approval of Change Order No. 1 for P&C Construction, Inc. relative to Contract No. D-17-019-101, Patten Parkway Pedestrian Plaza, for an increased amount of \$348,000.00, for a revised contract amount of \$4,653,057.24, with a contingency of \$93,000.00, for a total amount of \$4,746,057.24.

ADOPTED: October 20, 2020

/mem