

RESOLUTION NO. 30550

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 FOR TALLEY CONSTRUCTION CO., INC. RELATIVE TO CONTRACT NO. T-20-002 FOR CONSTRUCTION SERVICES ASSOCIATED WITH THE CITYWIDE RESURFACING, FOR AN INCREASED AMOUNT OF ONE MILLION ONE HUNDRED EIGHTY-ONE THOUSAND ONE HUNDRED SIXTY-TWO AND 40/100 DOLLARS (\$1,181,162.40), FOR A REVISED CONTRACT AMOUNT OF EIGHT MILLION SIX HUNDRED TWENTY-TWO THOUSAND NINE HUNDRED FORTY-SIX AND 11/100 DOLLARS (\$8,622,946.11) AND RETAINING THE CONTINGENCY OF SEVEN HUNDRED FORTY-FOUR THOUSAND ONE HUNDRED SEVENTY-EIGHT AND 37/100 DOLLARS (\$744,178.37), FOR A REVISED TOTAL AMOUNT OF NINE MILLION THREE HUNDRED SIXTY-SEVEN THOUSAND ONE HUNDRED TWENTY-FOUR AND 48/100 DOLLARS (\$9,367,124.48).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, that it is hereby authorizing the approval of Change Order No. 1 for Talley Construction Co., Inc. relative to Contract No. T-20-002 for construction services associated with the Citywide resurfacing, for an increased amount of \$1,181,162.40, for a revised contract amount of \$8,622,946.11 and retaining the contingency of \$744,178.37, for a revised total amount of \$9,367,124.48.

ADOPTED: November 3, 2020

/mem