

RESOLUTION NO. 30618

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO EXECUTE CHANGE ORDER NO. 1 (FINAL), FOR TALLEY CONSTRUCTION, RELATIVE TO CONTRACT NO. E-19-010, FERDINAND PIECH WAY WIDENING, FOR AN INCREASED AMOUNT OF TWELVE THOUSAND TWO HUNDRED SIX AND 45/100 DOLLARS (\$12,206.45), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF ONE HUNDRED ELEVEN THOUSAND SIX HUNDRED NINETY-THREE AND 47/100 DOLLARS, FOR A REVISED CONTRACT AMOUNT OF ONE MILLION FOUR HUNDRED SIXTY-ONE THOUSAND TWO HUNDRED SIXTY-FIVE AND 68/100 DOLLARS (\$1,461,265.68).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator of Public Works to execute Change Order No. 1 (Final), for Talley Construction, relative to Contract No. E-19-010, Ferdinand Piech Way Widening, for an increased amount of \$12,206.45, to release the remaining contingency amount of \$111,693.47, for a revised contract amount of \$1,461,265.68.

ADOPTED: January 19, 2021

/mem