

RESOLUTION NO. 30693

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 3 (FINAL) FOR J. CUMBY CONSTRUCTION, INC. OF COOKEVILLE, TN, RELATIVE TO CONTRACT NO. W-16-013-201, CITICO PUMP RELIABILITY IMPROVEMENTS, A CONSENT DECREE PROJECT, FOR THE INCREASED AMOUNT OF SIX HUNDRED THIRTY-FOUR THOUSAND NINE HUNDRED FIFTEEN AND 71/100 DOLLARS (\$634,915.71), FOR A REVISED CONTRACT AMOUNT OF TEN MILLION FOUR HUNDRED TWENTY-THREE THOUSAND THREE HUNDRED NINETY-EIGHT AND 71/100 DOLLARS (\$10,423,398.71).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 3 (Final) for J. Cumby Construction, Inc. of Cookeville, TN, relative to Contract No. W-16-013-201, Citico Pump Reliability Improvements, a Consent Decree Project, for the increased amount of \$634,915.71, for a revised contract amount of \$10,423,398.71.

ADOPTED: March 16, 2021

/mem