

RESOLUTION NO. 31007

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 (FINAL), FOR SAK CONSTRUCTION, LLC, OF O'FALLON, MO, FOR CONTRACT NO. W-17-021-201, SOUTH CHICKAMAUGA CREEK I – PHASE 2, A CONSENT DECREE PROJECT, FOR A DECREASED AMOUNT OF ONE HUNDRED ELEVEN THOUSAND SIXTY-ONE DOLLARS (\$111,061.00), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF ONE HUNDRED TWENTY-FIVE THOUSAND DOLLARS (\$125,000.00), FOR A REVISED CONTRACT AMOUNT OF TWO MILLION THREE HUNDRED EIGHTY-EIGHT THOUSAND NINE HUNDRED THIRTY-NINE DOLLARS (\$2,388,939.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1 (Final), for SAK Construction, LLC, of O'Fallon, MO, for Contract No. W-17-021-201, South Chickamauga Creek I – Phase 2, a Consent Decree Project, for a decreased amount of \$111,061.00, to release the remaining contingency amount of \$125,000.00, for a revised contract amount of \$2,388,939.00.

ADOPTED: January 4, 2022

/mem